
The EPA Left $20 Million 
Unawarded in the 
Sewer Overflow and 
Stormwater Reuse 
Municipal Grants Program 
February 10, 2025   |   Report No. 25-P-0014



Report Contributors 
Michael D. Davis 
Kathryn Hess 
Chen-yang Liu 
DeTravion White 

Abbreviations 
C.F.R. Code of Federal Regulations  
EPA U.S. Environmental Protection Agency 
IIJA Infrastructure Investment and Jobs Act 
OIG Office of Inspector General 
OSG Sewer Overflow and Stormwater Reuse Municipal Grants Program 

Key Definitions 
Financially Distressed Community A community that meets the affordability criteria established 

by the state in which the community is located, as defined in 
section 221 of the Clean Water Act. 

Rural Community A city, town, or unincorporated area having a population of 
10,000 or fewer, as defined in section 221 of the Clean 
Water Act. 

Cover Image 
Wastewater outfall, Fourmile Creek, Iowa. (Source: U.S. Geological Survey) 

Are you aware of fraud, waste, or abuse in an 
EPA program? 

EPA Inspector General Hotline 
1200 Pennsylvania Avenue, NW (2431T) 
Washington, D.C. 20460 
(888) 546-8740
OIG.Hotline@epa.gov

Learn more about our OIG Hotline. 

EPA Office of Inspector General 
1200 Pennsylvania Avenue, NW (2410T) 
Washington, D.C. 20460 
(202) 566-2391
www.epaoig.gov

Subscribe to our Email Updates. 
Follow us on X @EPAoig. 
Send us your Project Suggestions. 

mailto:OIG.Hotline@epa.gov
mailto:OIG.Hotline@epa.gov
https://www.epaoig.gov/epa-oig-hotline-information
https://www.epaoig.gov/
https://www.epaoig.gov/forms/contact-office-inspector-general#Subscribe
https://x.com/EPAoig
https://www.epaoig.gov/forms/contact-office-inspector-general#Suggestions


25-P-0014
February 10, 2025 

The EPA Left $20 Million Unawarded in the Sewer Overflow and 
Stormwater Reuse Municipal Grants Program 
Why We Did This Audit 

The U.S. Environmental Protection 
Agency Office of Inspector General 
conducted this audit to determine 
whether the EPA is managing its Sewer 
Overflow and Stormwater Reuse 
Municipal Grants Program in a proper 
and timely manner in accordance with 
applicable laws, regulations, policies, 
and guidance. 

The program provides grants to states 
and U.S. territories. In this report we 
use states to refer to states, the District 
of Columbia, and U.S. territories. The 
intent of the Sewer Overflow and 
Stormwater Reuse Municipal Grants 
Program is to allow states to make 
subawards to municipalities to plan, 
design, and construct projects for 
infrastructure that controls stormwater 
and prevents the release of raw 
sewage into nearby water bodies. The 
EPA reported that, as of January 2022, 
over $630 billion was needed 
nationwide to fund projects that 
address water quality or water-quality-
related public health problems. 
Congress appropriated $202 million for 
the program for fiscal years 2020 
through 2024. 

To support this EPA mission-related 
effort: 
• Ensuring clean and safe water.

Address inquiries to our public 
affairs office at (202) 566-2391 or 
OIG.PublicAffairs@epa.gov. 

List of OIG reports. 

 What We Found 

The EPA did not consistently manage its Sewer Overflow and Stormwater Reuse Municipal 
Grants, or OSG, Program in accordance with some applicable laws, regulations, policies, 
and guidance. We found that, as of January 10, 2024, the EPA had not awarded 
approximately $20 million, or about 18 percent, of the approximately $110 million allocated 
to states within the OSG Program for fiscal years 2020 through 2022. In addition, the EPA 
failed to meet its statutory requirement to submit a report to Congress, provided insufficient 
justification on required merit review worksheets, and allowed a cost share to be imposed 
on a grant that should have been exempt because the communities to benefit were rural or 
financially distressed. 

These management lapses partly occurred because some states did not apply for OSG 
funds and the EPA did not issue guidance to the regions on reallocating unawarded OSG 
funds. Also, the EPA did not set up mechanisms to gather information on program progress 
and store pertinent OSG information centrally, implement control steps to ensure that OSG 
grant applications were adequately reviewed by the regions, or issue guidance to the 
regions in a timely manner on the cost-share requirement imposed by the Infrastructure 
Investment and Jobs Act. 

Some of the EPA’s management lapses—a lack of transparency and accountability and an 
ineffective control—increased the risk for fraud, waste, and abuse within the OSG Program. 
Most importantly, the approximately $20 million in unawarded OSG funds led us to 
conclude that needed infrastructure projects may have gone unfunded. The unawarded 
funds also may lead the public and Congress to conclude that additional funding is not 
urgently needed. 

 Recommendations and Planned Agency Corrective Actions 

We recommend that the assistant administrator for Water update OSG implementation 
guidance so that it includes procedures to award and reallocate funds in a timely manner; 
work with regions to accelerate the award of program funds; improve program reporting by 
completing the required report to Congress and populating established data storage 
platforms with OSG Program information; implement control steps to ensure that OSG grant 
applications are adequately reviewed; and examine OSG grants to determine whether 
grants align with nonfederal cost-share flexibilities and amend grants, as appropriate. 

The Agency disagreed with the recommendation to update the implementation guidance 
and work with regions to accelerate the award of program funds. Resolution efforts are in 
progress. The Agency agreed with the other four recommendations and provided 
acceptable corrective actions and estimated completion dates.  

The approximately $20 million in unawarded OSG funds 
are funds that potentially could be put to better use.  

mailto:OIG.PublicAffairs@epa.gov
https://www.epaoig.gov/reports


To report potential fraud, waste, abuse, misconduct, or mismanagement, contact the OIG Hotline at (888) 546-8740 or OIG.Hotline@epa.gov. 

OFFICE OF INSPECTOR GENERAL 
U.S. ENVIRONMENTAL PROTECTION AGENCY 

February 10, 2025 

MEMORANDUM 

SUBJECT: 

FROM: 

TO: 

The EPA Left $20 Million Unawarded in the Sewer Overflow and Stormwater Reuse 
Municipal Grants Program 
Report No. 25-P-0014 

Nicole N. Murley, Deputy Inspector General performing the duties of the Inspector 
General

Benita Best-Wong, Deputy Assistant Administrator performing delegated duties as 
the Assistant Administrator Office of Water 

Jim Macy, Regional Administrator 
Region 7 

This is our report on the subject audit conducted by the U.S. Environmental Protection Agency Office of 
Inspector General. The project number for this audit was OA-FY24-0030. This report contains findings 
that describe the problems the OIG has identified and corrective actions the OIG recommends. Final 
determinations on matters in this report will be made by EPA managers in accordance with established 
audit resolution procedures. 

In accordance with EPA Manual 2750, your offices provided acceptable planned corrective actions and 
estimated milestone dates for Recommendations 2, 3, 4, and 5. These recommendations are resolved. 
A final response pertaining to these recommendations is not required; however, if you submit a response, 
it will be posted on the OIG’s website, along with our memorandum commenting on your response. 

Action Required 

Recommendation 1 is unresolved. EPA Manual 2750 requires that recommendations be resolved 
promptly. Therefore, we request that the EPA provide us within 60 days its response concerning specific 
actions in process or alternative corrective actions proposed for the recommendations. Your response 
will be posted on the OIG’s website, along with our memorandum commenting on your response. Your 
response should be provided as an Adobe PDF file that complies with the accessibility requirements of 
section 508 of the Rehabilitation Act of 1973, as amended. The final response should not contain data 
that you do not want to be released to the public; if your response contains such data, you should identify 
the data for redaction or removal along with corresponding justification. 

We will post this report to our website at www.epaoig.gov. 

mailto:OIG.Hotline@epa.gov
https://www.epaoig.gov/project-notifications/audit-sewer-overflow-and-stormwater-reuse-municipal-grants-program
http://www.epaoig.gov/
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Purpose 

The U.S. Environmental Protection Agency Office of Inspector General initiated this audit to determine 
whether the EPA is managing its Sewer Overflow and Stormwater Reuse Municipal Grants, or OSG, 
Program in a proper and timely manner in accordance with applicable laws, regulations, policies, 
and guidance. 

Background 

Stormwater collects pollutants, such as trash, chemicals, and oils, and delivers those pollutants to 
nearby waterways. It also contributes to sewer overflows that discharge untreated waste into our 
nation’s waters. Many communities face challenges because of the cost to construct, operate, and 
maintain the infrastructure needed to address the complex environmental issues caused by stormwater 
and sewer overflows. The EPA reported that, as of January 2022, over $630 billion was needed 
nationwide to fund projects that address these and other water quality or water-quality-related public 
health problems. 

In 2018, Congress amended section 221 of the Clean Water Act, creating a grant program that 
addressed stormwater and sewer overflow problems, as shown in Table 1. A prior version of the 
program addressed only sewer overflows. Congress began annually appropriating funds to the EPA for 
the OSG Program in fiscal year 2020, as shown in Table 2. With the OSG Program, the EPA awards grants 
to the 50 states, the District of Columbia, Puerto Rico, the U.S. Virgin Islands, Guam, American Samoa, 
and the Northern Mariana Islands. In this report, we use states to refer to these entities. The states, in 
turn, issue subawards to communities to address sewer overflow and stormwater infrastructure needs. 
For fiscal years 2020 through 2024, Congress appropriated the OSG Program $202 million, far short of 
the over $1 billion that Congress authorized in the same period.1

Table 1: Timeline of the OSG Program 

Date Action 

October 23, 2018 The America’s Water Infrastructure Act of 2018 amended section 221 of the Clean 
Water Act and authorized $225 million per year for fiscal years 2019 and 2020 for the 
OSG Program. 

December 20, 2019 Congress made its first appropriation of $28 million to the OSG Program. 

February 24, 2021 The EPA established the allocation formula for the OSG Program. 

March 29, 2021 The EPA issued its first OSG implementation guidance. 

 
1 The EPA can only spend up to the amount that Congress appropriates to the OSG Program even though the 
amount authorized by Congress may be greater. 

https://www.epaoig.gov/project-notifications/audit-sewer-overflow-and-stormwater-reuse-municipal-grants-program
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Date Action 

April 1, 2021 The EPA announced the availability of $67 million for OSG grants for fiscal years 2020 
and 2021. 

June 24, 2021 The EPA allocated OSG funds for fiscal years 2020 and 2021. 

September 1, 2021 The EPA issued its first OSG grant to a state. 

November 15, 2021 The Infrastructure Investment and Jobs Act added priority and cost-share requirements 
to the OSG Program.  

November 18, 2022 The EPA issued guidance on the 2021 amendment. 

Source: OIG summary of OSG program events. (EPA OIG table) 

Table 2: Congressional authorizations and appropriations to the OSG Program  

Fiscal year 
Congressional  

authorization ($) 
Congressional  

appropriation ($) Date of appropriation 

2020 225,000,000 28,000,000 December 20, 2019 

2021 —* 40,000,000 December 27, 2020 

2022 280,000,000 43,000,000 March 15, 2022 

2023 280,000,000 50,000,000 December 29, 2022 

2024 280,000,000 41,000,000 March 9, 2024 

Total 1,065,000,000 202,000,000 — 

Source: OIG summary of congressional appropriations. (EPA OIG table) 
* Congress provided an unauthorized appropriation for fiscal year 2021. 

OSG Program Implementation 

The EPA’s Office of Wastewater Management within the EPA Office of Water is responsible for 
implementing the OSG Program. The office developed an allocation formula, issued program guidance, 
and announced the availability of grant funds. The regions then awarded grants to states. 

OSG Allocation Formula 

Section 221 of the Clean Water Act requires that the EPA establish and use a formula to allocate 
appropriated OSG funding to the states. The EPA developed an allocation formula, which it published in 
the Federal Register in February 2021, reserving 1 percent of appropriated funds for the EPA’s 
administrative expenses, as authorized; allocating the remainder based on several factors, including 
infrastructure needs, precipitation, and population; and adjusting allocations so that no state receives 
an allocation below 0.5 percent.  

https://www.govinfo.gov/content/pkg/FR-2021-02-24/pdf/2021-03756.pdf
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OSG Implementation Guidance 

The EPA issued the Sewer Overflow and Stormwater Reuse Municipal Grants Program Grant 
Implementation Document, hereafter referred to as the implementation guidance, in March 2021. The 
implementation guidance describes how the EPA administers the grant funds, the program priority 
requirements, the nonfederal cost-share requirements, and the project eligibilities. It also provides 
guidance to states on OSG Program procedures and implementation. 

The EPA issued a memorandum in November 2022 that provided guidance on, among other things, a 
requirement added in 2021 aimed at preventing the nonfederal cost share from being passed on to rural 
and financially distressed communities. The EPA regions are to reference this memorandum in 
conjunction with the implementation guidance. 

Initial Allocations and Grants 

On April 1, 2021, the EPA announced the availability of $67 million in grant funding through the OSG 
Program. On June 24, 2021, the EPA issued EPA Memorandum, Allocation of Federal Fiscal Years 2020 
and 2021 Sewer Overflow and Stormwater Reuse Municipal Grant Program Funding, to EPA regional 
water division directors. The memorandum specified the amounts allocated to each state. These 
allocations came from appropriations for fiscal years 2020 and 2021. The EPA awarded the first OSG 
grant funds to a state, New Mexico, on September 1, 2021. 

Grant Award Process 

Section 221 of the Clean Water Act authorizes the EPA to award OSG grants to states, which, in turn, 
issue subawards to communities to meet sewer overflow and stormwater infrastructure needs. To be 
awarded a grant, a state must submit a grant application that includes, among other things, estimated 
project costs and a work plan. In accepting the grant, the state accepts the grant terms and conditions 
such as reporting and cost-share requirements. 

Although the EPA allocated OSG funds to all states, states were not required to apply for their OSG 
allocations. The EPA recommended in its OSG allocation memorandums that regions should obligate the 
funds before the end of the fiscal year following the EPA’s issuance of the allocation or risk having the 
funds rescinded by Congress. In addition, the EPA regional administrator could award funds to another 
state in the region. According to EPA Grants Policy Issuance 12-06, Timely Obligation, Award and 
Expenditure of EPA Grant Funds, the EPA’s goal is to expeditiously obligate grant funds during the first 
year the funds become available to ensure the obligation, award, and expenditure of EPA grant funds in 
a timely manner. Although this 2012 policy predates the OSG Program, adherence to this policy aligns 
with the directions that the EPA gave in its OSG allocation memorandums. As such, we consider 
adherence to the 2012 policy to be a best practice for the EPA’s management of the OSG Program. 

https://www.epa.gov/cwsrf/sewer-overflow-and-stormwater-reuse-municipal-grants-program-grant-implementation-document
https://www.epa.gov/system/files/documents/2022-11/OSG-BIL-amendments-and-FY22-allotment.pdf
https://www.epa.gov/grants/grants-policy-issuance-12-06-timely-obligation-award-and-expenditure-epa-grant-funds#:%7E:text=EPA%20Grants-,Grants%20Policy%20Issuance%2012%E2%80%9006%3A%20Timely%20Obligation%2C%20Award%20and,expenditure%20of%20EPA%20grant%20funds.
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OSG Program Reporting Requirements 

The OSG grant terms and conditions require the state to submit annual performance reports to the 
appropriate EPA region within 90 days of the end of the state fiscal year. The state is to include key 
project characteristics, project milestones, and environmental and public health protection results in its 
annual reports. The terms and conditions also require the state to submit a final performance report to 
the EPA no later than 120 calendar days after the period of performance for the grant. This final report 
should summarize accomplishments, expenditures, outcomes, outputs, and lessons learned. 

The two reporting requirements provide mechanisms for the EPA to monitor and track the progress that 
each state has made in implementing the OSG Program. As a result, these reporting requirements assist 
the EPA in highlighting measurable accomplishments to the public and to Congress. 

As outlined in the OSG Program grant agreement, the state agrees to inform the EPA “as soon as 
problems, delays, or adverse conditions which will materially impair the [state’s] ability to meet the 
outputs/outcomes specified in the [OSG] work plan are known.” 

Program Roles and Responsibilities 

The EPA national program office, the EPA regions, and state grant recipients have specific roles and 
responsibilities in carrying out the OSG Program, as shown in Figure 1. 

OSG National Management 

The OSG Program is managed nationally by the Office of Wastewater Management—part of the EPA 
Office of Water—which supports the Clean Water Act by, among other things, promoting effective and 
responsible wastewater and stormwater management. The Office of Wastewater Management is 
responsible for implementing and managing the OSG Program nationally and supporting the processes 
within the ten EPA regional offices for awarding and managing the OSG grants. 

The Office of Wastewater Management developed and issued guidance to the regional offices and 
states on the implementation of the OSG Program and developed and implemented the formula to 
allocate the annual appropriations to the states. The office also continues to provide overall program 
management and oversight.
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Figure 1: Annual OSG award process 

Source: OIG graphic from EPA information. (EPA OIG image) 
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EPA Regions 

The EPA regional project officers are responsible for communicating with states about the OSG Program 
and working with states on their applications for OSG funding. The project officers review applications 
by using a merit review worksheet and supporting documentation to ensure that applicants are 
compliant with relevant requirements and that eligible projects are available for funding. Merit reviews 
are required by 2 C.F.R. § 200.205. The EPA created a merit review worksheet specific for the OSG 
Program. Using the merit review worksheet, the project officer objectively evaluates federal award 
applications against written standards set forth by the EPA. The project officer must retain the 
completed worksheet in the file that the project officer maintains for each grant. 

The project officer reviews the work plan to confirm that it (1) is designed to help achieve the elements, 
goals, and objectives of the grant program; (2) includes eligible costs that are allowable and consistent 
with the grant program; (3) clearly identifies and describes the specific outputs, outcomes, and other 
results that are expected to be achieved, including target dates and milestones for achieving them; and 
(4) clearly identifies the source of the nonfederal cost share.

Once the project officer determines that the state’s application complies with program requirements, 
the project officer forwards to a regional grant specialist a funding recommendation to award the grant 
to the state. The project officer and grant specialist work together to resolve issues with a state’s OSG 
application before finalizing the grant award. Once the EPA awards a grant to the state, the project 
officer receives and reviews the state-submitted annual and final performance reports. 

State Grant Recipients 

The state submits its application for OSG funding through the governmentwide grant application 
system. The work plan, submitted as part of the application, includes project and budget narratives for 
use of OSG funds. The state develops a scheme for prioritizing the selection of municipalities to receive 
OSG funding. 

The EPA requires that the state’s work plan adequately describes environmental outputs and outcomes 
to be achieved. After the state awards funds to the subrecipients, it monitors the subrecipients to 
ensure that OSG funds are being properly used and that intended results are being achieved. 

According to section 221(h)(2) of the Clean Water Act, a state can retain up to 4 percent of each grant 
that it awards to a municipal entity for the costs of administering the grant. 

Infrastructure Investment and Jobs Act 

On November 15, 2021, the president signed into law the Infrastructure Investment and Jobs Act, or 
IIJA. Among other things, the IIJA amended section 221 of the Clean Water Act, adding a focus to the 
OSG Program on prioritizing funding to rural and financially distressed communities while mitigating 
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cost-share requirements for such communities.2 The new priority and cost-share requirements applied 
immediately to all unawarded and future OSG funds. In addition, the IIJA required the EPA to report to 
Congress on the OSG Program by November 15, 2023. 

Scope and Methodology 

We conducted this performance audit from January 2024 to October 2024 in accordance with generally 
accepted government auditing standards. Those standards require that we plan and perform the audit 
to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objective. We believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objective. 

We assessed the internal controls necessary to satisfy our audit objective(s).3 In particular, we assessed 
the internal control components—as outlined in the U.S. Government Accountability Office’s Standards 
for Internal Control in the Federal Government—significant to our audit objective. Any internal control 
deficiencies we found are discussed in this report. 

To obtain an understanding of the criteria applicable to the implementation and management of the 
OSG Program, we reviewed relevant laws, regulations, policies, and guidance, including: 

• 2 C.F.R. § 200.205, Federal awarding agency review of merit of proposals.

• Section 221 of the Clean Water Act.

• EPA Grants Policy Issuance 12-06, Timely Obligation, Award and Expenditure of EPA Grant Funds.

• EPA Memorandum, Allocation of Federal Fiscal Years 2020 and 2021 Sewer Overflow and
Stormwater Reuse Municipal Grant Program Funding, June 24, 2021.

• EPA Memorandum, Amendments to the Sewer Overflow and Stormwater Reuse Municipal
Grants Program and Allocation of Federal Fiscal Year 2022 Funding, November 18, 2022.

• EPA Guidance, Sewer Overflow and Stormwater Reuse Municipal Grants Program Grant
Implementation Document, March 2021.

• Section 50204 of the IIJA.

To determine the EPA’s progress in awarding OSG grants, we analyzed grant information available in the 
EPA’s databases for the 73 OSG grants that the EPA awarded to states from fiscal year allocations 2020 
through 2022, as of January 10, 2024, as shown in Appendix A. 

2 The Clean Water Act defines a rural community as a city, town, or unincorporated area having a population of 
10,000 or fewer. 
3 An entity designs, implements, and operates internal controls to achieve its objectives related to operations, 
reporting, and compliance. The U.S. Government Accountability Office sets internal control standards for federal 
entities in GAO-14-704G, Standards for Internal Control in the Federal Government, issued September 10, 2014. 

https://www.epa.gov/system/files/documents/2022-11/OSG-BIL-amendments-and-FY22-allotment.pdf
https://www.epa.gov/cwsrf/sewer-overflow-and-stormwater-reuse-municipal-grants-program-grant-implementation-document


8 

To determine whether the EPA properly oversaw cost-share and prioritization requirements imposed by 
the IIJA, we selected 18 OSG grants that were awarded to states after passage of the IIJA and that came 
from appropriations for fiscal years 2020 through 2022. This resulted in a sample of grants that were 
awarded to 15 states and spanned six of the ten EPA regions, as shown in Table 3. We analyzed the award 
documentation for these grants and interviewed the regional project officers responsible for them. We 
also interviewed one state OSG manager to obtain clarification on that state’s cost-share approach. 

Table 3: Distribution of 18 OSG Program grants for fiscal year 2020 through 2022, selected to 
assess compliance with IIJA cost-share and prioritization requirements 

EPA region States 

Region 1 Connecticut, Maine, New Hampshire,* Rhode Island, and Vermont 

Region 2 New Jersey, New York, and Puerto Rico* 

Region 5 Minnesota and Wisconsin 

Region 6 Louisiana 

Region 7 Nebraska 

Region 9 Guam, Nevada,* and Northern Mariana Islands 

Source: OIG analysis of OSG grant documents. (EPA OIG table) 
* We selected two grants each for New Hampshire, Puerto Rico, and Nevada.

To determine whether the EPA managed the OSG Program nationwide in a proper and timely manner, 
we reviewed OSG funding allocations, reallocation data, and grant information in the EPA’s databases 
and supplied by the EPA. We also interviewed national program managers and staff in the six regions 
covering the 18 selected grants. We reviewed in greater detail the merit review worksheets and other 
information for the 18 selected grants. 

Results 

The EPA did not consistently manage its OSG Program in accordance with some applicable laws, 
regulations, policies, and guidance. We found that, as of January 10, 2024, the EPA had not awarded 
approximately $20 million, or about 18 percent, of the approximately $110 million allocated to states 
within the OSG Program for fiscal years 2020 through 2022.4 In addition, the EPA failed to meet its 
statutory requirement to submit a report to Congress, provided insufficient justification on required 
merit review worksheets, and allowed a cost share to be imposed on a grant that should have been 
exempt because the communities to benefit were rural or financially distressed communities.  

These management lapses occurred because some states did not apply for OSG funds and the EPA did 
not issue guidance to the regions on reallocating unawarded OSG funds. Also, the EPA delayed setting 
up mechanisms to gather information on program progress and store pertinent OSG information 

4 We acknowledge that the EPA made progress in awarding these funds during our audit. See updates we present 
in the section titled “Agency Response and OIG Assessment.” 
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centrally, and it did not implement control steps to ensure that OSG grant applications were adequately 
reviewed by the regions. Finally, the EPA did not issue guidance to the regions in a timely manner on the 
cost-share requirement imposed by the IIJA. 

Some of the EPA’s management lapses—a lack of transparency and accountability and an ineffective 
control—increased the risk for fraud, waste, and abuse within the OSG Program. Most importantly, the 
approximately $20 million in unawarded OSG funds were funds that potentially could be put to better 
use and led us to conclude that needed infrastructure projects may have gone unfunded. The 
unawarded funds also may lead the public and Congress to conclude that additional funding is not 
urgently needed. 

The OSG Program Had Funds that Were Unawarded 

As shown in Figure 2, we found that approximately $20 million, or about 18 percent, of the 
approximately $110 million in OSG funding allocated to the states for fiscal years 2020 through 2022 
remained unawarded as of January 10, 2024. The EPA had set a goal for when the funds should be 
awarded. In its June 2021 allocation memorandum, the EPA advised that regions obligate funds to states 
by the end of the following fiscal year or the funds could be rescinded by Congress or awarded to 
another state in the region. The challenge of not awarding OSG grants in a timely manner was 
widespread, with six of the ten EPA regions not awarding all OSG funding, as shown in Table 4. Regions 7 
and 8 had not awarded over 70 percent of their funds in a timely manner. 

Figure 2: a) Status of OSG funds for fiscal years 2020 through 2022; b) the source of the awarded 
OSG funds, as of January 10, 2024 

Source: OIG summary of OSG data. (EPA OIG image) 
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Table 4: Unawarded OSG funds allocated to states for fiscal years 2020 through 2022 by EPA 
regions, as of January 10, 2024 

EPA 
region 

Amount allocated to states 
within the region ($) 

Amount of 
unawarded funds ($) 

Unawarded 
funds (%) 

Number of states 
with unawarded 

funds 

1 8,457,000 0 0 0 

2 14,766,000 2,642,000 18 2 

3 12,465,000 4,258,000 34 5 

4 12,961,000 0 0 0 

5 18,412,000 772,000 4 1 

6 9,866,000 3,686,001 37 1 

7 7,873,000 5,660,000 72 3 

8 3,893,000 3,219,800 83 6 

9 16,414,000 0 0 0 

10 4,783,000 0 0 0 

Total 109,890,000 20,237,801 18 18 

Source: OIG summary of OSG funds. (EPA OIG table) 

As detailed in Table 5, four regions have reallocated a total of more than $8 million in OSG funds from 
states that did not apply for funding. Regions 3, 5, 7, and 8 had not reallocated unawarded OSG funds to 
other states in the region, and Regions 2 and 6 had not reallocated all of their unawarded funds. 

Table 5: Reallocation of fiscal years 2020 through 2022 OSG funds 
EPA 

region 
Reallocated 
amount ($) Declining states Receiving states Date of reallocation 

2 337,000 U.S. Virgin Islands Puerto Rico December 13, 2023* 

4 3,867,000 Florida, 
South Carolina 

Alabama, Georgia, Kentucky, 
Mississippi, North Carolina, 

Tennessee 
July 11, 2023 

6 2,382,000 Texas Arkansas, 
New Mexico, Oklahoma July 13, 2023 

9 884,000 Arizona, Hawaii 
American Samoa,  

Guam, Northern Mariana 
Islands 

July 18, 2022 

9 565,000 Arizona, Hawaii Guam, Northern Mariana 
Islands July 6, 2023 

Total 8,035,000 — — — 

Source: OIG summary of EPA reallocation memorandums. (EPA OIG table) 
* Region 2 awarded funds to Puerto Rico on September 27, 2023, before the reallocation memorandum was
signed on December 13, 2023.



11 

Causes of Funding Delays 

Several factors resulted in delays in awarding OSG funding to states, including state adoption of the 
program; the EPA’s management of the program; and, as reported by the EPA, supply chain challenges 
compounded by the coronavirus pandemic. The two factors discussed below include state adoption of 
the OSG Program and EPA management of the OSG Program. 

According to the EPA, some states did not apply for OSG funds because the available funds were not 
enough to justify dedicating personnel and other resources to running the OSG Program, even with 
4 percent of the grants available to states to set aside for administrative costs. Project officers reported 
that states did not want the administrative workload of an additional program because of the already 
increased workload from IIJA-related funding for the Clean Water State Revolving Fund. The EPA also 
reported that some states delayed applying for funds, intending to bundle together OSG funding from a 
couple of years. The EPA endorsed this bundling practice; however, the practice led to federal funds 
sitting idle. Project officers also reported that finding projects eligible to receive OSG funding was an 
issue. However, under section 221 of the Clean Water Act, a wide range of projects that address sewer 
overflow and stormwater concerns are eligible for OSG funding. 

The EPA’s management of the OSG Program also contributed to delays in awarding grants to states. We 
found that the national OSG Program office did not provide guidance to the regions on how to reallocate 
the OSG funds that states did not apply for. If the national OSG Program office had provided clear instructions 
to the regions on awarding and reallocating funds in a timely manner, the regions may have reallocated 
much of the unawarded OSG funds to states that were prepared to award grants to municipalities. 

Effects of Unawarded Funds 

State reluctance to apply for OSG funds and the EPA’s poor management of the program had several 
effects. Most importantly, as of January 10, 2024, a large portion—approximately 18 percent—of OSG 
funding for fiscal years 2020 through 2022 remained unawarded. This was widespread, as OSG funds 
allocated to 18 states remained unawarded, as shown in Figure 3 and Table 4. The approximately 
$20 million in unawarded funds are funds that potentially could be put to better use, meaning that 
needed infrastructure projects remain unfunded, and give the impression that additional funding is not 
needed. For example, the town of Berlin, New Hampshire, is using its awarded OSG funds for a project 
to reduce stormwater flows to its wastewater collection system, resulting in reduced overflow 
discharges; other communities may benefit from similar projects. 
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Figure 3: Unawarded OSG funds for fiscal year 2020 through 2022, as of January 10, 2024 

Source: OIG map using EPA data. (EPA OIG image) 

The national OSG Program’s lack of strategy or guidance on reallocating unawarded funds meant that 
the regions were left to develop their own approach to reallocation, resulting in regionally variable 
results. Some regions efficiently executed strategies and reallocated some of or all untapped funds. For 
example, Regions 6 and 9 reallocated unawarded funds to financially distressed communities. 

Another region, Region 2, reallocated funds declined by the U.S. Virgin Islands, to Puerto Rico, with the 
condition that a later allocation to Puerto Rico would be reduced by the reallocated amount and given 
to the U.S. Virgin Islands after it was ready to implement the OSG Program. This creative reallocation 
strategy is consistent with the EPA’s policy to award grants in a timely manner but differs from the 
strategy taken in other regions where the reallocated funds were awarded to states unconditionally. 

Other regions did not follow the EPA’s policy to award grants in a timely manner and, as of 
January 10, 2024, had not reallocated unawarded fiscal years 2020 through 2022 funds. Without 
national guidance on reallocation, the national OSG Program allowed regions to not award OSG funds 
and leave projects unfunded. 

The EPA Has Not Delivered Its Report to Congress 

As of January 2025, the EPA had yet to meet its statutory requirement to submit a report to Congress 
that documented implementation of the OSG Program. The IIJA required that the EPA submit a report 
describing grant recipients, sources of funds for cost-share requirements, and grant amounts made 
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available under the program to the Committee on Environment and Public Works of the Senate and the 
Committee on Transportation and Infrastructure of the House of Representatives by 
November 15, 2023. 

The EPA Lacked Data Collection and Staff Resources 

The EPA did not submit a report to Congress partly because it did not have an effective mechanism in 
place to gather information on the OSG Program’s progress. In addition, the EPA reported to us that it 
had staffing issues with the OSG Program because it prioritized meeting the demands imposed by 
IIJA-funded programs. These data collection and staff resource limitations made it difficult for the EPA to 
timely conduct the analysis needed to create the statutorily mandated report to Congress for the 
OSG Program. 

Outside of the requirements for the annual and final performance reports, the EPA had no additional 
requirements for states to regularly report on the status of OSG projects. Some regional project officers 
took the initiative to regularly connect with state OSG Program representatives, mostly through informal 
phone calls and emails and during state revolving fund-related meetings. Project officers told us that 
states would informally give them status information on OSG projects that was not included in state 
annual reports. However, the EPA did not have a way to centrally capture this status information. In 
addition, not all project officers maintained the same level of contact with state representatives and 
only became aware of OSG project updates after receiving the state’s annual report. 

According to the national program manager, OSG administrative funds were insufficient to contract a 
software developer to design a reporting system to be used by the states to report basic project 
information, as the EPA has for the state revolving fund programs. The EPA reported to us that, as of 
February 2024, the OSG Program had about 46 percent remaining from the $1.61 million in fiscal years 
2020 through 2023 appropriations available to the EPA for administering the OSG Program. The EPA 
reported in December 2024 that it had budgeted all the OSG administrative funding for implementation 
needs, such as providing technical support to states in standing up the OSG Program. 

The EPA also reported to us that the EPA’s existing electronic grant data storage platforms—the Next 
Generation Grants System and the EPA Grants Files—were sufficient, considering the size of the OSG 
Program. According to EPA policy, all grant documents should be loaded into these systems. However, 
we found that the regional project officers for the OSG Program did not consistently use the two existing 
data storage platforms to store OSG documents. States should have filed annual reports with the EPA 
for eight out of the 18 OSG grants we reviewed, as of August 1, 2024, based on the grant award dates. 
However, we found annual reports for only two grants in one of the two data storage platforms. 

Project officers told us that they kept OSG files in their regional web-based collaborative platforms or on 
local EPA devices. This meant the national program manager did not have easy access to information on 
the progress of grants, such as the performance information found in states’ annual reports. One project 
officer told us that the sharing of best practices and other information among the regions was 
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hampered because of the lack of a centralized database. The EPA also stated that it was busier with 
other programs, including the state revolving fund programs, following the passage of the IIJA. 

In January 2024, the EPA created a site on a web-based collaborative platform to respond to our 
requests for documents, such as annual reports for the 18 grants we reviewed. This established a 
centralized, national-level storage location for OSG files. The EPA is using this document library as a 
resource to develop the report to Congress. 

The Delays in Reporting OSG Progress Created the Appearance of a Lack of 
Transparency and Accountability 

By not providing a report to Congress in a timely manner, the EPA created the appearance of a lack of 
transparency and accountability and left the public and Congress uninformed of the progress within the 
OSG Program. In addition, as of January 2025, the EPA’s OSG Program website did not include 
information on progress made and outputs and outcomes achieved by the program. This lack of 
reporting on OSG Program progress affected community and congressional awareness of the program 
and increased the risk of fraud, waste, and abuse by reducing transparency and accountability within 
the program. 

The Regional Reviews Were Poorly Documented 

We found that regional project officers did not record sufficient justification for 69 percent of the merit 
review worksheets for the grants we examined.5 This was a problem for four of the six regions that 
awarded the grants we examined. Based on the review of the application, the project officer was to 
verify that the applicant met program standards by completing a merit review worksheet. The OSG 
merit review worksheet included questions that the reviewer answered with a yes or no response. 
However, the worksheet also required that the reviewer include a narrative response for each question. 
Most of the worksheets that we examined were missing these narrative responses.  

The EPA Lacked an Effective Control Mechanism 

The lack of documentation occurred because the EPA lacked an effective control mechanism to ensure 
that project officers appropriately completed merit review worksheets for OSG grant applications. The 
Government Accountability Office’s Standards for Internal Control in the Federal Government directs 
management to establish and maintain effective control mechanisms. Once a project officer completed 
the merit review worksheet, the project officer created a funding recommendation and forwarded the 
package to the region’s grant office. Grant specialists then reviewed the application for completeness. 
As so many merit review worksheets for the awarded grants we examined were incomplete, we 
concluded that the regional grant specialists did not serve as an effective control for the merit review 
process because they did not ensure that the project officers fully documented their reviews. 

5 As a merit review is not required for incremental awards, the regional project officer did not complete a 
worksheet for two of the 18 grants we examined. That means we examined 16 merit review worksheets. 
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In addition, the national program office did not serve as a control for the regional grant operations. 
Instead, the national program office relied on the regional project officer to review the state’s 
application and oversee the state’s OSG program. We also found that communication between the 
national program office and the regions could be improved. Outside of monthly state revolving fund 
meetings in which the smaller OSG Program might be included, the national program office did not meet 
regularly with regional OSG staff. In some cases, the project officer contacted the national program 
manager with programmatic questions, but this contact was not required. 

The EPA Poorly Documented the Review Process 

Evaluation of grant applications is an essential part of the EPA’s assessment of whether proposed 
projects meet the OSG Program’s goals. We found that the EPA’s merit review process for the OSG 
Program was poorly documented, which made it difficult to determine whether the program will meet 
its goals. The lack of an effective control within the grant review process increases the risk for fraud, 
waste, and abuse in the awarding of funds. 

Nonfederal Cost Share Imposed on Grant to Benefit Rural and Financially 
Distressed Communities 

In our examination of whether the EPA properly oversaw requirements imposed by the IIJA, we found 
that one of the 18 OSG grants we examined imposed a nonfederal cost share in a situation where both 
communities to benefit from the grant were rural or financially distressed. Pursuant to Clean Water Act 
section 221(d)(2), a provision added by the IIJA in November 2021, the EPA is to work with states to the 
maximum extent practicable to prevent the nonfederal cost-share requirement from being passed on to 
rural or financially distressed communities. In May 2022, Region 7 awarded funding to Nebraska (OSG 
Grant SO–97792201–0), which then issued subawards for infrastructure projects in two financially 
distressed communities, with one being located within a large municipality and the other in a rural area. 
The award required the large municipality to provide the 20 percent nonfederal cost share for the entire 
grant to the state. This cost share was $220,500, of which 15 percent went to cover the cost share for 
the rural community. 

The EPA Took One Year to Issue Guidance on IIJA Requirements 

The amendments to the OSG Program made in November 2021 by the IIJA became effective 
immediately. However, the EPA took one year to issue its guidance on the amendments in its 
memorandum, Amendments to the Sewer Overflow and Stormwater Reuse Municipal Grants Program 
and Allocation of Federal Fiscal Year 2022 Funding. In this November 2022 memorandum, the EPA 
provided flexibility with the nonfederal cost-share requirement, including a scenario where “a state uses 
all of their grant to fund projects in rural communities or financially distressed communities.” In that 
scenario, no nonfederal contribution would be required. However, when Region 7 awarded the OSG 
funds to Nebraska in a situation where all grant activities would be in rural or financially distressed 
communities, it imposed the cost-share burden. The delay in issuing the memorandum meant that the 
region was left without guidance on implementing the IIJA requirements, including the nonfederal 
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cost-share requirement. We also found that the EPA had no mechanism in place to ensure grants met 
the new requirements. To comply with the cost-share flexibility described in the EPA’s November 2022 
memorandum, Region 7 would need to amend the grant to Nebraska to remove the cost-share 
requirement. 

The Effects of Cost-Share Requirement Implementation 

Because the EPA did not issue guidance in a timely manner and had no mechanism in place to ensure 
that grants met the new requirements, the EPA and state sought a cost share that did not conform with 
the guidance given in the November 2022 memorandum. Region 7 should amend Nebraska’s grant 
agreement to remove the cost-share burden, so that the municipality can determine how best to use 
its resources. 

In addition, there may be other subrecipients, outside of those that received awards from the grants we 
reviewed, that have been similarly burdened in a manner that is inconsistent with the flexibilities the 
EPA described in its November 2022 memorandum. The EPA would benefit from reviewing all OSG 
grants awarded after the passage of the IIJA to ensure that the cost-share requirements were imposed 
consistent with its guidance, particularly for those grants awarded between the passage of the IIJA and 
the EPA’s issuance of guidance on the IIJA requirements. 

Conclusions 

The approximately $20 million in unawarded fiscal years 2020 through 2022 OSG funds means that 
needed infrastructure projects may have gone unfunded and gives the impression that additional 
funding is not urgently needed. The four problems we identified with the EPA’s management of the OSG 
Program hindered the EPA’s ability to address critical sewer overflow and stormwater infrastructure 
needs. Current and future appropriations are at risk of fraud, waste, and abuse if the EPA does not 
standardize and update its processes for implementing and reporting on the OSG Program. 
Improvements to the administration and oversight of the OSG Program should improve the EPA’s ability 
to award OSG funds in a timely manner and may positively affect the OSG Program’s long-term 
performance as a critical program that supports the sewer overflow and stormwater infrastructure 
needs of communities across the country. 

Recommendations 

We recommend that the assistant administrator for Water: 

1. Update the implementation guidance for the Sewer Overflow and Stormwater Reuse Municipal
Grants Program to include procedures to award and reallocate funds in a timely manner, and
work with regions to accelerate the award of program funds.
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2. Improve program reporting in the Sewer Overflow and Stormwater Reuse Municipal Grants 
Program by: 

a. Completing the required report to Congress. 

b. Populating established data storage platforms with information to facilitate reporting on 
the program, such as that required by Congress. 

c. Establishing controls to ensure that in the future regions post all program grant files, 
including annual and final reports, to the appropriate established electronic mechanism. 

d. Updating the program implementation guidance to include electronic document 
storage requirements. 

3. Implement control steps to ensure that grant applications for the Sewer Overflow and 
Stormwater Reuse Municipal Grants Program are adequately reviewed. This may include 
updating guidance provided to the regions; establishing procedures for verifying cost-share 
requirements; and holding regular, program-specific collaborative meetings between 
headquarters and regional program personnel. 

4. Examine Sewer Overflow and Stormwater Reuse Municipal Grants Program grants awarded prior 
to the EPA’s issuance of guidance in November 2022, to determine whether grants align with the 
nonfederal cost-share flexibilities described in the guidance, and amend grants, if appropriate. 

We recommend that the regional administrator for Region 7: 

5. Amend the grant to Nebraska (SO–97792201–0) to remove the cost-share requirement in order 
to comply with the cost-share requirement imposed by the Infrastructure Investment and Jobs 
Act and the flexibility described in the EPA’s November 2022 guidance memorandum, 
Amendments to the Sewer Overflow and Stormwater Reuse Municipal Grants Program and 
Allocation of Federal Fiscal Year 2022 Funding. 

Agency Response and OIG Assessment 

The Office of Water, in coordination with Region 7, provided its response to our draft report on 
December 19, 2024. The response is in Appendix B. The Agency also provided technical comments on 
our draft report, and we revised the report where appropriate. 

The Agency requested that we update our analyses of the EPA’s progress in awarding OSG funds to 
include recently awarded grants. The findings we present in this report resulted from our analyses of 
data retrieved from the EPA’s grants database on January 10, 2024, near the start of our audit. To report 
our audit results in a timely manner, we declined to update and recreate the complete scope of our 
analyses. However, where it was possible and efficient to do so, we updated some analyses. We present 
the results of those updated analyses in this section. 
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On December 23, 2024, we retrieved grant information available in the EPA databases for the OSG 
grants that the EPA awarded to states for fiscal year allocations 2020 through 2023. Because nearly 
15 months had passed since the end of fiscal year 2023, we include the fiscal year 2023 allocation in our 
updated analyses. We found that the EPA had accelerated its pace of awarding OSG grants, with 
$15.4 million left unawarded out of $159 million allocated to states, or nearly 10 percent. Six regions—
Regions 1, 3, 4, 5, 9, and 10—had awarded all funds, and Region 2 had approximately 3.7 percent of 
funds left unawarded. These updated results show improvement over the results presented in Table 4 of 
this report. However, three regions—Regions 6, 7, and 8—have approximately 29, 50, and 82 percent of 
funds left unawarded, respectively. These large percentages of unawarded funds show that 
improvements in the Agency’s management of the OSG Program are still needed. 

In its response to our draft report, the Agency did not concur with Recommendation 1, stating that 
while it “agrees with the sentiments of the OIG recommendation, the Office of Water finds the 
information leading to this recommendation is not accurate, as awards have accelerated” and that the 
Office of Water would agree with the recommendation if we were to update our analysis of the EPA’s 
progress in awarding OSG funds. We presented some updated analyses in this section of the final report 
as a means of initiating resolution with the Office of Water on Recommendation 1. 

The Agency concurred with Recommendations 2, 3, 4, and 5. We accept the Agency’s proposed 
corrective actions as meeting the intent of the recommendations. The Agency provided acceptable 
estimated completion dates. 
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Status of Recommendations 
and Potential Monetary Benefits 

Rec. 
No. 

Page 
No. Recommendation Status* Action Official 

Planned 
Completion 

Date 

Potential 
Monetary 
Benefits 

(in $000s) 

1 16 Update the implementation guidance for the Sewer Overflow and 
Stormwater Reuse Municipal Grants Program to include 
procedures to award and reallocate funds in a timely manner, 
and work with regions to accelerate the award of program funds. 

U Assistant Administrator 
for Water 

— $20,238 

2 17 Improve program reporting in the Sewer Overflow and 
Stormwater Reuse Municipal Grants Program by:  
a. Completing the required report to Congress. 
b. Populating established data storage platforms with information 
to facilitate reporting on the program, such as that required by 
Congress. 
c. Establishing controls to ensure that in the future regions post 
all program grant files, including annual and final reports, to the 
appropriate established electronic mechanism. 
d. Updating the program implementation guidance to include 
electronic document storage requirements. 

R Assistant Administrator 
for Water 

5/31/25 — 

3 17 Implement control steps to ensure that grant applications for the 
Sewer Overflow and Stormwater Reuse Municipal Grants 
Program are adequately reviewed. This may include updating 
guidance provided to the regions; establishing procedures for 
verifying cost-share requirements; and holding regular, program-
specific collaborative meetings between headquarters and 
regional program personnel. 

R Assistant Administrator 
for Water 

5/31/25 — 

4 17 Examine Sewer Overflow and Stormwater Reuse Municipal 
Grants Program grants awarded prior to the EPA’s issuance of 
guidance in November 2022, to determine whether grants align 
with the nonfederal cost-share flexibilities described in the 
guidance, and amend grants, if appropriate. 

R Assistant Administrator 
for Water 

9/30/25 — 

5 17 Amend the grant to Nebraska (SO–97792201–0) to remove the 
cost-share requirement in order to comply with the cost-share 
requirement imposed by the Infrastructure Investment and Jobs 
Act and the flexibility described in the EPA’s November 2022 
guidance memorandum, Amendments to the Sewer Overflow 
and Stormwater Reuse Municipal Grants Program and Allocation 
of Federal Fiscal Year 2022 Funding. 

R Regional Administrator 
for Region 7 

3/31/25 — 

* C = Corrective action completed.  
R = Recommendation resolved with corrective action pending.  
U = Recommendation unresolved with resolution efforts in progress. 
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Appendix A 

Sewer Overflow and Stormwater 
Reuse Municipal Grants 

OSG awards from fiscal year allocations 2020 through 2022 to states, as of January 10, 2024 

Region State Grant number Award date Awarded amount ($) 

1 Connecticut SO–09000522–0 9/29/22 1,461,000 

1 Connecticut SO–09000523–0* 8/28/23 911,000 

1 Maine SO–23000522–0 8/8/22 415,000 

1 Maine SO–23000523–0 9/6/23 252,000 

1 Massachusetts SO–25000522–0 7/29/22 1,744,000 

1 Massachusetts SO–25000523–0 8/23/23 1,097,000 

1 New Hampshire SO–33000522–0 8/4/22 649,000 

1 New Hampshire SO–33000523–0 2/28/23 400,000 

1 Rhode Island SO–00A00970–0 6/15/22 605,000 

1 Rhode Island SO–44000523–0* 8/31/23 373,000 

1 Vermont SO–50000522–0 7/26/22 337,000 

1 Vermont SO–50000523–0 8/14/23 213,000 

Region 1 Total — — — 8,457,000 

2 New Jersey SO–96212900–0 9/29/22 3,851,000 

2 New York SO–96212800–0 9/27/22 4,302,000 

2 New York SO–96227700–0 9/21/23 2,708,000 

2 Puerto Rico SO–96238222–0 8/17/22 600,000 

2 Puerto Rico SO–96231300–0 9/27/23 663,000 

Region 2 Total — — — 12,124,000 

3 District of Columbia SO–96389901–0 9/15/21 886,000 

3 District of Columbia SO–95308201–0 2/27/23 551,000 

3 Delaware SO–96393901–0 6/24/22 337,000 

3 Maryland SO–95302501–0 8/22/22 1,798,000 

3 Pennsylvania SO–96391401–0 9/29/21 2,366,000 

3 Virginia SO–96393601–0 5/5/22 1,416,000 

3 West Virginia SO–95302401–0 9/2/22 853,000 

Region 3 Total — — — 8,207,000 
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Region State Grant number Award date Awarded amount ($) 

4 Alabama SO–02D44123–0 4/19/23 1,123,000 

4 Alabama SO–02D44123–1 8/24/23 644,500 

4 Georgia SO–02D69322–0 9/26/23 2,253,500 

4 Kentucky SO–02D68722–0 9/21/23 2,974,500 

4 North Carolina SO–02D64623–0 9/14/23 2,086,500 

4 Tennessee SO–02D35922–0 9/30/22 1,023,000 

4 Tennessee SO–02D65323–0 9/11/23 1,292,500 

4 Mississippi SO–02D69722–0 9/6/23 1,563,500 

Region 4 Total — — — 12,961,000 

5 Illinois SO–00E03292–0 9/30/22 1,803,000 

5 Illinois SO–01E03292–0* 9/30/23 1,116,000 

5 Indiana SO–00E03234–0 9/8/22 2,062,000 

5 Indiana SO–01E03234–0* 9/11/23 1,299,000 

5 Michigan SO–00E03235–0 9/1/22 1,039,000 

5 Michigan SO–01E03235–0* 9/5/23 646,000 

5 Minnesota SO–00E03236–0 8/17/22 500,000 

5 Minnesota SO–01E03236–0* 9/22/23 313,000 

5 Ohio SO–00E03279–0 9/30/22 4,682,000 

5 Ohio SO–01E03279–0* 9/23/23 2,951,000 

5 Wisconsin SO–00E03237–0 9/21/22 1,229,000 

Region 5 Total — — — 17,640,000 

6 Arkansas SO–02F43501–0 9/5/23 1,606,373 

6 Louisiana SO–02F00501–0 9/21/21 962,000 

6 Louisiana SO–02F42501–0 8/30/23 614,000 

6 New Mexico SO–01F95101–0 9/1/21 337,000 

6 New Mexico SO–02F26401–0 8/14/23 813,000 

6 Oklahoma SO–02F00101–0 9/20/21 554,000 

6 Oklahoma SO–02F31101–0 9/12/23 1,293,626 

Region 6 Total — — — 6,179,999 

7 Kansas SO–97790201–0 9/30/21 777,000 

7 Nebraska SO–97792201–0 5/11/22 882,000 

7 Nebraska SO–96709101–0* 8/22/23 554,000 

Region 7 Total — — — 2,213,000 
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Region State Grant number Award date Awarded amount ($) 

8 South Dakota SO–96800221–0 2/3/22 198,000 

8 South Dakota SO–96800221–1 4/8/22 138,600 

8 Utah SO–96800231–0 8/9/22 336,600 

Region 8 Total — — — 673,200 

9 California SO–98T40501–0 8/18/22 7,167,000 

9 California SO–98T70701–0 9/7/23 4,528,000 

9 Guam SO–98T45501–0 9/20/22 1,000,000 

9 Guam SO–98T45501–1 9/18/23 617,500 

9 Nevada SO–98T39801–0 8/23/22 485,000 

9 Nevada SO–98T39801–1 9/11/23 310,000 

9 Northern Mariana 
Islands 

SO–98T45801–0 9/20/22 850,000 

9 Northern Mariana 
Islands 

SO–98T45801–1 8/30/23 575,500 

9 American Samoa M–00914019–8† 8/10/22 482,000 

9 American Samoa M–00914024–0† 8/11/23 399,000 

Region 9 Total — — — 16,414,000 

10 Idaho SO–02J41901–0 9/1/23 550,000 

10 Oregon SO–02J18101–0 9/21/22 1,010,000 

10 Oregon SO–02J18101–1 9/25/23 638,000 

10 Washington SO–02J19501–0 9/21/22 1,241,000 

10 Washington SO–02J40401–0 7/21/23 794,000 

10 Alaska SO–02J19001–0 9/21/22 337,000 

10 Alaska SO–02J19001–1 5/1/23 213,000 

Region 10 Total — — — 4,783,000 

Total — — — 89,652,199 

Source: EPA grant information. (EPA OIG table) 
* This grant included fiscal years 2022 and 2023 funds. We included only the fiscal year 2022 portion  
in the “Awarded amount ($)” column. 
† The OSG funds were combined with other grant funds. 
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Appendix B 

Agency Response to Draft Report 

Thank you for the opportunity to provide comments on the Office of Inspector General’s draft 
report: The EPA Left $20 Million Unawarded in the Sewer Overflow and Stormwater Reuse 
Municipal Grants Program, OA-FY24-0030, dated November 19, 2024. The following is a 
summary of the U.S. Environmental Protection Agency’s overall position on the report, followed 
by its position on the draft report’s recommendations. This response has been coordinated with 
Region 7. 

AGENCY’S OVERALL POSITION 

The draft report contains four recommendations for the Office of Water and one 
recommendation for Region 7. The agency disagrees with one recommendation and agrees 
with four recommendations. 

AGENCY RESPONSE TO OVERALL REPORT 

This draft OIG report, and its title, are outdated, inaccurate, and misleading. The report did not 
include the necessary context for explaining the Sewer Overflow and Stormwater Reuse 
Municipal Grants, or OSG, the program’s implementation timing and did not include updated 
figures in the report summary. The period of this report falls during the COVID-19 Global 
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Pandemic and the Infrastructure Investment and Jobs Act rollout, both of which created a 
challenging time for states to find the capacity to take on additional administrative 
responsibilities. Many states had asked the EPA for additional time to accept their OSG awards 
and to allow them to bundle multiple year funds into single grants to reduce the administrative 
workload and to save the state money. The EPA agreed to this plan and used this strategy to 
support the states. This important context was omitted from the report. Additionally, this 
report examines program data that is almost a year old. Since this audit began, close to $8 
million dollars of the identified unawarded amount in the report has been awarded. This report 
should acknowledge the progress made during this report’s development and adjust the title 
and summary to reflect updated balances to provide an accurate assessment to Congress and 
the public. With its missing context, outdated figures, and failure to acknowledge the agency’s 
decision to work with the states in an unprecedented time of American public health 
disruption, parts of this draft report do not accurately convey the facts and are outdated. 

AGENCY RESPONSE TO RECOMMENDATIONS 

The draft report makes the following recommendations to the Assistant Administrator for 
Water: 

OIG Recommendation 1: Update the implementation guidance for the Sewer Overflow and 
Stormwater Reuse Municipal Grants Program to include procedures to award and reallocate 
funds in a timely manner, and work with regions to accelerate the award of program funds. 

EPA Response to OIG Recommendation 1 – Disagree 
While the Office of Water agrees with the sentiments of the OIG recommendation, the 
Office of Water finds the information leading to this recommendation is not accurate, as 
awards have accelerated in this program while using existing procedures since this 
report was developed. If the information leading to this recommendation was updated, 
the Office of Water would agree with the recommendation. The Office of Water agrees 
to continue updating the guidance and expanding our existing procedures to reallocate 
funds. The Office of Water agrees to continue supporting the regions to make progress 
in awarding available funds by September 30, 2025. 

OIG Recommendation 2: Improve program reporting in the Sewer Overflow and Stormwater 
Reuse Municipal Grants Program by:  

a. Completing the required report to Congress.  
b. Populating established data storage platforms with information to facilitate 

reporting on the program, such as that required by Congress.  
c. Establishing controls to ensure that in the future regions post all program grant 

files, including annual and final reports, to the appropriate established electronic 
mechanism.  

d. Updating the program implementation guidance to include electronic document 
storage requirements.  
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EPA Response to OIG Recommendation 2 – Agree 
The agency agrees and will deliver the report to Congress and make progress on parts 
‘b-d’ by May 31, 2025. 

OIG Recommendation 3: Implement control steps to ensure that grant applications for the 
Sewer Overflow and Stormwater Reuse Municipal Grants program are adequately reviewed. 
This may include updating guidance provided to the regions; establishing procedures for 
verifying cost-share requirements; and holding regular, program-specific collaborative 
meetings between headquarters and regional program personnel.  

EPA Response to OIG Recommendation 3 – Agree 
The Office of Water agrees with the intent of OIG’s recommendation as the Office of 
Water already has control steps in place. The regions, as well as the grants office, 
rigorously review OSG grant applications, and as we have done previously, the Office of 
Water will continue to iteratively provide updates to our existing guidance to the 
regions to support implementation activities such as cost share verification. We will 
work to complete the next updates by May 31, 2025. Additionally, the Office of Water 
agrees to continue our previously regularly scheduled collaborative meetings between 
headquarters and regional program personnel. 

OIG Recommendation 4: Examine Sewer Overflow and Stormwater Reuse Municipal Grants 
program grants awarded prior to the EPA’s issuance of guidance in November 2022, to 
determine if grants align with the nonfederal cost-share flexibilities described in the 
guidance, and amend grants, if appropriate. 

EPA Response to OIG Recommendation 4 – Agree 
The Office of Water agrees and will review awards during this period and make any 
necessary adjustments by September 30, 2025. 

The draft report makes the following recommendation to the Regional Administrator for 
Region 7: 

OIG Recommendation 5: Amend the grant to Nebraska (SO–97792201–0) to remove the 
cost-share requirement in order to comply with the cost-share requirement imposed by the 
Infrastructure Investment and Jobs Act and the flexibility described in EPA’s November 2022 
guidance memorandum.  

EPA Response to OIG Recommendation 5 – Agree 
Region 7, in coordination with the Office of Water, agrees with the finding and 
recommendation and will amend the noted grant in Quarter 2 of FY25, or by 
March 31, 2025. 
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CONTACT INFORMATION 
Again, we greatly appreciate this opportunity to provide comments on the draft report. If you 
have any questions or would like to discuss this response in greater detail, please contact me or 
your staff may contact the Office of Water’s Audit Follow-Up Coordinator, Carla Hagerman, at 
Hagerman.Carla@epa.gov.  

cc:  Katherine Trimble, OIG 
Shelley Howes, OIG 
Michael D. Davis, OIG 

 Kathryn Hess, OIG 
 Chen-yang Liu, OIG 
 DeTravion White, OIG 
 Benita Best-Wong, OW/DAA 

Macara Lousberg, OW/IO 
Janita Aguirre, OW/IO 
Nancy Grantham, OW/IO 
Carla Hagerman, OW AFC 
Andrew D. Sawyers, OW/OWM 
Raffael Stein, OW/OWM 
Michael Deane, OW/OWM 
Katherine Stebe, OW/OWM 
Michael Goralczyk, OW/OWM 
Meg McCollister, R7/RA 
Cecilia Tapia, R7/DRA 
Jeff Robichaud, R7/WDD 
Kathy Finazzo, R7 AFC 
Faisal Amin, OCFO 
Sue Perkins, OCFO 
Andrew LeBlanc, OCFO  
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Appendix C 

Distribution 
The Administrator 
Deputy Administrator 
Chief of Staff, Office of the Administrator 
Deputy Chief of Staff for Management, Office of the Administrator 
Agency Follow-Up Official (the CFO) 
Assistant Administrator for Water 
Principal Deputy Assistant Administrator for Water 
Regional Administrator, Region 7 
Deputy Regional Administrator, Region 7 
Agency Follow-Up Coordinator 
General Counsel 
Associate Administrator for Congressional and Intergovernmental Relations 
Associate Administrator for Public Affairs 
Deputy Assistant Administrator for Water 
Science Advisor, Office of Water 
Director, Office of Continuous Improvement, Office of the Chief Financial Officer 
Director, Office of Wastewater Management, Office of Water 
Audit Follow-Up Coordinator, Office of the Administrator 
Office of Policy OIG Liaison 
Office of Policy GAO Liaison 
Director, Office of Program Analysis, Regulatory, and Management Support, Office of Water 
Associate Director, Office of Program Analysis, Regulatory, and Management Support, Office of Water 
Audit Follow-Up Coordinator, Office of Water 
Audit Liaison, Office of Wastewater Management, Office of Water 



Whistleblower Protection 
U.S. Environmental Protection Agency 

The whistleblower protection coordinator’s role 
is to educate Agency employees about 
prohibitions against retaliation for protected 
disclosures and the rights and remedies against 
retaliation. For more information, please visit 
the OIG’s whistleblower protection webpage. 

Contact us: 

Congressional Inquiries: OIG.CongressionalAffairs@epa.gov 

Media Inquiries: OIG.PublicAffairs@epa.gov 

EPA OIG Hotline: OIG.Hotline@epa.gov 

Web: epaoig.gov 

Follow us: 
X: @epaoig 

LinkedIn: linkedin.com/company/epa-oig 

YouTube: youtube.com/epaoig 

Instagram: @epa.ig.on.ig 

www.epaoig.gov 

https://www.epaoig.gov/whistleblower-protection
mailto:OIG.CongressionalAffairs@epa.gov
mailto:OIG.PublicAffairs@epa.gov
mailto:OIG.Hotline@epa.gov
https://www.epaoig.gov/
https://www.linkedin.com/company/epa-oig
https://www.youtube.com/channel/UCqJ6pLP9ZdQAEmhI2kcEFXg
https://www.instagram.com/epa.ig.on.ig/
https://www.epa.gov/office-inspector-general/epa-oig-hotline
https://www.epa.gov/office-inspector-general
https://twitter.com/EPAoig
https://www.linkedin.com/company/epa-oig
http://www.youtube.com/epaoig
http://www.youtube.com/epaoig
https://www.epaoig.gov/
https://x.com/EPAoig
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